
ID WBS Task Name Duration Start Finish Predecessors MandS Items Funding Category Work Pkg
1 1.1 Run 2b Silicon 211.2 w Mon 10/2/00 Wed 12/22/04
2 1.1.1 Sensors 159.4 w Mon 10/2/00 Tue 12/9/03
33 1.1.1.2 L0 Sensors 59.2 w Tue 10/1/02 Tue 12/9/03
34 1.1.1.2.1 Choose L0 Technology 0 w Tue 10/1/02 Tue 10/1/02 68
35 1.1.1.2.2 Preproduction 35 w Wed 10/2/02 Tue 6/17/03
36 1.1.1.2.2.1 Develop preproduction specifications 1 w Wed 10/2/02 Tue 10/8/02 34
37 1.1.1.2.2.2 Order preproduction sensors 4 w Wed 10/9/02 Tue 11/5/02 36 1.1.1.6(0.2) EQ
38 1.1.1.2.2.3 Develop masks 4 w Wed 10/9/02 Tue 11/5/02 37SS 1.1.1.2.1 EQ
43 1.1.1.2.3 Production 59.2 w Wed 10/2/02 Tue 12/9/03
45 1.1.1.2.3.2 Develop sensor probing procedures 4 w Wed 10/2/02 Tue 10/29/02 34,11
53 1.1.1.3 L1 Sensors 88.2 w Mon 10/1/01 Thu 7/10/03
54 1.1.1.3.1 Prototypes 50 w Mon 10/1/01 Tue 10/1/02
68 1.1.1.3.1.6 Choose L1 Technology 0 w Tue 10/1/02 Tue 10/1/02 67
69 1.1.1.3.2 Production 38.2 w Wed 10/2/02 Thu 7/10/03
70 1.1.1.3.2.1 Develop final sensor specifications 2 w Wed 10/2/02 Tue 10/15/02 68
71 1.1.1.3.2.2 Develop sensor probing procedures 2 w Wed 10/2/02 Tue 10/15/02 68,11
72 1.1.1.3.2.3 Bid final sensor order 1 d Wed 10/16/02 Wed 10/16/02 70
73 1.1.1.3.2.4 Order production sensors 4 w Thu 10/17/02 Wed 11/13/02 72
79 1.1.1.4 L2-L5 Sensors 111 w Mon 9/17/01 Mon 12/8/03
88 1.1.1.4.2 Production 72 w Mon 7/1/02 Mon 12/8/03
94 1.1.1.4.2.6 L2-L5 Sensors Released For Production 0 w Tue 10/8/02 Tue 10/8/02 93,91
95 1.1.1.4.2.7 Produce L2-L5 sensors 48 w Wed 10/9/02 Thu 9/25/03 94 1.1.1.4.3,1.1.1.6(0.6) EQ
101 1.1.2 Readout System 145 w Tue 9/4/01 Mon 8/2/04
102 1.1.2.1 SVX4 Chips 67 w Mon 12/3/01 Thu 4/10/03
108 1.1.2.1.6 Wafers Delivered 0 w Fri 10/11/02 Fri 10/11/02 107
109 1.1.2.1.7 Test wafers 4 w Mon 10/14/02 Fri 11/8/02 108
112 1.1.2.2 L0 Hybrids 77 w Mon 1/7/02 Thu 7/17/03
119 1.1.2.2.2 Production 67 w Mon 3/18/02 Thu 7/17/03
122 1.1.2.2.2.3 L0 Hybrids Released For Production 0 w Wed 10/2/02 Wed 10/2/02 121
123 1.1.2.2.2.4 Produce hybrids 12 w Thu 10/3/02 Tue 1/7/03 122 1.1.2.2.2.3 EQ
130 1.1.2.2.2.11 Procure and qualify hybrid burn-in fixtures 6 w Thu 10/3/02 Wed 11/13/02 122 1.1.4.2(0.33) EQ
156 1.1.2.4 L2-L5 Hybrids 94.4 w Tue 9/4/01 Mon 7/28/03
164 1.1.2.4.2 Production 67 w Wed 3/27/02 Mon 7/28/03
169 1.1.2.4.2.5 Probe bare hybrids 14 w Mon 10/28/02 Thu 2/13/03 160,168SS+10 w 1.1.2.2.1.5 EQ
179 1.1.2.5 L0 Analog Flex Cables 56.6 w Wed 1/2/02 Tue 2/18/03
185 1.1.2.5.6 L0 Flex Cables Released For Production 0 w Wed 10/2/02 Wed 10/2/02 184
186 1.1.2.5.7 Produce cables 12 w Thu 10/3/02 Tue 1/7/03 1851.1.2.3.1.3,1.1.2.3.1.4(0.5),1.1.2.3.1.5(0.75) EQ
189 1.1.2.6 L0 Digital Jumper Cables 48 w Mon 3/18/02 Tue 3/4/03
194 1.1.2.6.5 Bid cable production 4 w Thu 10/3/02 Wed 10/30/02 193
195 1.1.2.6.6 L0 Digital Jumper Cables Released For Production 0 w Wed 10/30/02 Wed 10/30/02 194
196 1.1.2.6.7 Produce cables 12 w Thu 10/31/02 Tue 2/4/03 195 1.1.2.3.2.3(0.33) EQ
199 1.1.2.7 L1 Digital Jumper Cables 59.4 w Thu 11/29/01 Thu 2/13/03
205 1.1.2.7.6 L1 Digital Jumper Cables Released For Production 0 w Fri 10/11/02 Fri 10/11/02 204
206 1.1.2.7.7 Produce cables 12 w Mon 10/14/02 Thu 1/16/03 205 1.1.2.3.2.3(0.33) EQ
209 1.1.2.8 L2-L5 Digital Jumper Cables 61.4 w Mon 1/7/02 Thu 3/27/03
215 1.1.2.8.6 L2-L5 Digital Jumper Cables Released For Production 0 w Fri 10/25/02 Fri 10/25/02 214
216 1.1.2.8.7 Produce cables 16 w Mon 10/28/02 Thu 2/27/03 215 1.1.2.3.2.3(0.34) EQ
260 1.1.2.13 Adapter Cards 98 w Tue 9/4/01 Thu 8/21/03
264 1.1.2.13.4 Develop final specifications 4 w Thu 10/31/02 Wed 11/27/02 263,106,122,144,195,205,215,252
270 1.1.2.14 SASEQ Test Stands 59.2 w Mon 11/19/01 Tue 2/4/03
287 1.1.2.14.5 Commercial Products 8.6 w Tue 10/1/02 Mon 12/2/02
289 1.1.2.14.5.2 Procure bit3 8 w Tue 10/1/02 Mon 11/25/02
290 1.1.2.14.5.3 Procure low voltage power supplies 8 w Tue 10/1/02 Mon 11/25/02
313 1.1.3 Mechanical Design and Fabrication 149.8 w Mon 8/6/01 Fri 8/6/04
320 1.1.3.2 South silicon barrel assembly 137.8 w Mon 8/6/01 Wed 5/12/04
321 1.1.3.2.1 L0-L1 barrel assembly 127 w Mon 8/6/01 Thu 2/26/04
352 1.1.3.2.1.3 L1 Barrel 109.8 w Mon 8/6/01 Thu 10/16/03
353 1.1.3.2.1.3.1 L1 Readout module fixtures 50 w Wed 10/16/02 Thu 10/16/03
354 1.1.3.2.1.3.1.1 Design fixtures 12 w Wed 10/16/02 Mon 1/20/03 140,70
360 1.1.3.2.1.3.2 L1 structures 109 w Mon 8/6/01 Fri 10/10/03
370 1.1.3.2.1.3.2.10 Prototype support of readout 8 w Thu 10/17/02 Fri 12/13/02 367,369
385 1.1.3.2.5 L2-L5 barrel assembly 109.2 w Mon 10/1/01 Tue 12/9/03
393 1.1.3.2.5.2 Staves 106.4 w Mon 10/1/01 Mon 11/17/03
448 1.1.3.2.5.2.9 Perform deflection tests on stave prototypes 8 w Thu 10/3/02 Wed 11/27/02 447
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535 1.1.3.8 Cylinders 110 w Thu 11/29/01 Thu 2/19/04
536 1.1.3.8.1 South support cylinder assembly 62 w Mon 2/4/02 Tue 4/29/03
545 1.1.3.8.1.9 Fabricate stave positioning bulkhead 6 w Thu 10/17/02 Wed 11/27/02 544 1.1.3.4.9(0.80) EQ
597 1.1.4 Detector Production and Testing 130 w Mon 10/29/01 Thu 6/10/04
652 1.1.4.9 10/20 Axial Modules 63.4 w Wed 10/23/02 Fri 2/6/04
653 1.1.4.9.1 Develop module prototype 4 w Wed 10/23/02 Tue 11/19/02 85SS+2 w,103,163SS+3 w,676
771 1.1.5 Radiation Monitors 35 w Tue 10/1/02 Mon 6/16/03
772 1.1.5.1 Design system 8 w Tue 10/1/02 Mon 11/25/02
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Resource Names

PHYSU,EEU

DESF

PHYSU[50%],ETO[50%]

PHYSU,EEU
PHYSU[50%],ETO[50%]

PHYSF[10%]

EEF[50%],PHYSF[50%]

PHYSF[20%]
MTU,DESF[30%],MEF[30%]

ETU,ETO,PHYSU[50%]

PHYSU[10%]

PHYSU[10%]

PHYSU[10%]

PHYSU[10%]

PHYSU[10%]

EEU[50%],PHYSU[20%],DESF

ETF[20%],PHYSU[20%]
ETF[20%],PHYSU[20%]

PHYSU,MEF,PHYSF,DESF,DESU[25%]

PHYSU[30%],MEU[30%],MTU[30%],PHYSF[5%]

PHYSF,MEF,CMML[50%],CMMP[25%],CMMT[25%]
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Resource Names

PHYSF,MEF,MTF,CMMT[25%],CMMM[25%]

PHYSF,MTF,MEF[50%],DESF
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